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ESTIMATE RUN 11/20/2007

ESTIMATE SUMMARY 15:08:08

CONTID: C16009         ESTIMATE NO: 0002 PROG 2005

PCN: 16009-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Install VMS signs on SH115 PERCENT TIME:

PROJECT NO: SHE 1151-020                  

Install VMS signs on SH115

NAME OF ROAD: 115A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 11/20/2007 DATE TIME STARTED 09/10/2007

722 SOUTH 6TH STREET DATE LET 02/15/2007 DATE WORK BEGAN

 DATE AWARDED 02/21/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/12/2007 DATE ACCEPTED

GRAND JUNCTION CO 81501     970 263 7417 DATE NOTICE TO PROCEED 09/10/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 340,623.99 PARTICIPATING $ $ 171,648.55

AWARD PROJECT AMT: 317,825.19 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -342.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.15

TIME ALLOW:

ORIG TIME ALLOW:

26 WORK DAYS

WORK DAYS20

95.47%

15,421.11

171,648.55

171,648.55

171,306.25

$

$

$

$

325,202.88

0.00

325,202.88

0.00

325,202.88

-4,767.38

0.00

320,435.50

0.00

AMOUNT DUE 320,435.50 171,306.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 171,306.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

25.0
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PCN: 16009-BID    ESTIMATE RUN 11/20/2007

PROJECT: SHE 1151-020                  ESTIMATE NO: 0002 15:08:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0007 REMOVAL OF GUARDRAIL TYPE 3 25.000 0.000

LF  25.000 351.75

14.07000 25.000 351.75

202-01130  
 

0010 REMOVAL OF ASPHALT MAT 28.000 0.000

SY  28.000 2,164.96

77.32000 28.000 2,164.96

202-00220  
 

0020 REMOVAL OF END ANCHORAGE 0.000 0.000

EACH 0.000 0.00

175.13000 0.000 0.00

202-01300  
 

0022 RESET GUARDRAIL TYPE 3 50.000 0.000

LF  50.000 1,794.00

35.88000 50.000 1,794.00

210-01130  
 

0030 TOPSOIL 0.000 0.000

CY  0.000 0.00

28.76000 0.000 0.00

207-00205  
 

0037 LANDSCAPE MAINTENANCE 1.000 0.000

L S 1.000 5,035.00

5,035.00000 1.000 5,035.00

214-00000  
 

0040 RESET GROUND SIGN 1.000 0.000

EACH 1.000 193.40

193.40000 1.000 193.40

210-00810  
 

0041 DRILLED CAISSON (42 INCH) SPECIAL DRILL RIG REQUIRED 
TO DIG BLUE SHALE

35.000 0.000

LF  35.000 3,928.75

112.25000 35.000 3,928.75

503-00042  
 

0050 SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

1,601.78000 0.000 0.00

212-00006  
 

0060 MULCHING (WEED FREE HAY) 0.000 0.000

ACRE 0.000 0.00

1,601.78000 0.000 0.00

213-00002  
 

0070 MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

18.57000 0.000 0.00

213-00061  
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PCN: 16009-BID    ESTIMATE RUN 11/20/2007

PROJECT: SHE 1151-020                  ESTIMATE NO: 0002 15:08:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0080 DRILLED CAISSON (42 INCH) 35.000 0.000

LF  35.000 9,756.25

278.75000 35.000 9,756.25

503-00042  
 

0090 CONCRETE (PATCHING) 45.000 0.000

CY  45.000 19,985.85

444.13000 45.000 19,985.85

601-06100  
 

0100 GUARDRAIL TYPE 3 (6-3 POST SPACING) 630.000 0.000

LF  630.000 10,798.20

17.14000 630.000 10,798.20

606-00301  
 

0110 END ANCHORAGE (NONFLARED) 3.000 0.000

EACH 3.000 6,586.50

2,195.50000 3.000 6,586.50

606-02003  
 

0120 DELINEATOR (TYPE I) 3.000 0.000

EACH 3.000 74.91

24.97000 3.000 74.91

612-00001  
 

0130 DELINEATOR (TYPE III) 2.000 0.000

EACH 2.000 49.94

24.97000 2.000 49.94

612-00003  
 

0140 2 INCH ELECTRICAL CONDUIT 184.000 0.000

LF  184.000 4,368.16

23.74000 184.000 4,368.16

613-00200  
 

0150 2 INCH ELECTRICAL CONDUIT (BORED) 350.000 0.000

LF  350.000 4,039.00

11.54000 350.000 4,039.00

613-00206  
 

0160 WIRING 1.000 0.000

L S 1.000 5,125.68

5,125.68000 1.000 5,125.68

613-10000  
 

0170 SIGN PANEL (CLASS I) 0.000 0.000

SF  0.000 0.00

16.32000 0.000 0.00

614-00011  
 

0180 VARIABLE MESSAGE SIGN (LED) (GROUND MOUNTED) 2.000 1.700

EACH 0.300 26,029.91

86,766.37000 2.000 173,532.74

614-10146  
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PCN: 16009-BID    ESTIMATE RUN 11/20/2007

PROJECT: SHE 1151-020                  ESTIMATE NO: 0002 15:08:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 BUTTERFLY STRUCTURE 2.000 0.000

EACH 2.000 47,698.58

23,849.29000 2.000 47,698.58

614-30110  
 

0200 CONSTRUCTION SURVEYING 1.000 0.000

L S 1.000 1,601.78

1,601.78000 1.000 1,601.78

625-00000  
 

0210 MOBILIZATION 1.000 0.600

L S 0.400 4,034.34

10,085.84000 1.000 10,085.84

626-00000  
 

0215 FLAGGING 0.000 0.000

HOUR 0.000 0.00

20.29000 0.000 0.00

630-00000  
 

0220 TRAFFIC CONTROL MANAGEMENT 20.000 0.000

DAY 20.000 8,222.60

411.13000 20.000 8,222.60

630-00012  
 

0230 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 0.000

EACH 7.200 230.69

32.04000 7.200 230.69

630-80341  
 

0240 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 0.000

EACH 38.700 1,652.88

42.71000 38.700 1,652.88

630-80342  
 

0250 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 36.000 0.000

SF  32.400 507.38

15.66000 32.400 507.38

630-80344  
 

0260 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 
TYPE) 

1.000 0.000

EACH 0.900 384.43

427.14000 0.900 384.43

630-80357  
 

0270 DRUM CHANNELIZING DEVICE 55.000 0.000

EACH 49.500 1,321.65

26.70000 49.500 1,321.65

630-80360  
 

0280 TRAFFIC CONE 45.000 0.000

EACH 40.500 324.00

8.00000 40.500 324.00

630-80380  
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PCN: 16009-BID    ESTIMATE RUN 11/20/2007

PROJECT: SHE 1151-020                  ESTIMATE NO: 0002 15:08:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 F/A MINOR CONTRACT REVISIONS 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0310 F/A FUEL COST ADJUSTMENT 100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0320 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0330 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0340 F/A ELECTRIC SERVICE 5,017.850 0.000

F A 5,017.850 5,017.85

1.00000 5,017.850 5,017.85

700-70190  
 

0350 F/A PHONE SERVICE 2,000.000 0.000

F A 370.110 370.11

1.00000 370.110 370.11

700-70220  
 

CAT 0200 $171,648.55 325,202.88CURRENT AMT 340,623.99 $$

PROJECT TOTAL 171,648.55 $ 325,202.88CURRENT AMT 340,623.99 $$


